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U S ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Supenor Cleaning Solutions Site - Removal Polrep 
Final Removal Polrep 

xvEPA 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #2 
Final POLREP 
Superior Cleaning Solutions Site 
C557 
Dayton, OH 
Latitude: 39.7806280 Longitude: -84.1866660 

To: Sherry Fielding, EPA HQ 
Jason El-Zein, U S EPA 
Charlie Gebien, U S EPA 
Carol Ropski, U S EPA 
Jose Deleon, U S EPA 
Valencia Darby, Department of Intenor 
Mark Durno, U S EPA 
Victor Dvorak, U S EPA 
Tracy Johnson, U S EPA 
Rick Karl, US EPA 
Bill Ryczek, EPA 5 
John Glover, U S EPA 
John Mantote, U.S EPA 
USCG PolRep Distnbution, USCG 
Kevin Clouse, Ohio EPA 
Dave Combs, Ohio EPA 
Dale Farmer, Ohio EPA 
Scott Shane, Ohio EPA 
George Stroebel, Ohio EPA 
Cathy Altman, Ohio EPA 
Randy Wattenworth, Ohio EPA 
Michele Simmons, City of Dayton 
Carson CocKayne, Dayton Fire Department 
Andrew Steele, Dayton Fire Department 
Jerry Bowling III, McCook Field Neighborhood Association 

From: Steven Renninger, On-Scene Coordinator 
Date: 2/28/2012 
Reporting Period: January 7 through February 28, 2012 

1. Introduction 
1.1 Background 

Site Number: 
D.O. Number: 
Response Authority 
Response Lead: 
NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

C557 
0098 
CERCLA 
EPA 
Non NPL 
1/3/2012 
2/28/2012 
OHN 000510610 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account # 

EP-S5-08-02 
9/16/2011 
Time-Critical 
Removal Action 

1/3/2012 
2/28/2012 

Ohio EPA 
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1.1.1 Incident Category 

Time-Cntical Removal Action 

1.1.2 Site Description 

The Chemical Management Company (aka Supenor Cleaning Solutions) operated at the Supenor Cleaning Solutions 
(SCS) Site at 1224 North Keowee Street, Dayton, OH most recently and sold industnal cleaning supplies CMC 
specialized in chemical needs for restaurants, nursing homes, and the hospitality industry until approximately 2008 

On June 20, 2011, the Ohio Environmental Protection Agency (Ohio EPA) received an email from the McCook Field 
Neighborhood Association complaining about unsecured, abandoned drums located within overgrown trees 
and brush on the southside of the site 

On June 22, 2011, Ohio EPA investigated the site and observed numerous unsecured drums outside of the facility 
Ohio EPA secured the fencing at the site to prevent access to the numerous drums until the formation of a follow-up 
strategy 

On June 28, 2011, Ohio EPA and the Dayton Fire Department (DFD) conducted an investigation at the Site and 
observed numerous abandoned drums and containers having corrosive and flammable labels Flammable and 
corrosive chemicals were found in excess of the Dayton Fire Code Exempt storage amounts. 

1.1.2.1 Location 
The SCS Site is a commercial property located at 1224 North Keowee Street in Dayton, Ohio The geographical 
coordinates for the site are latitude 39° 46' 50 2" North and longitude 84° 11' 12 9" West The site is abandoned and 
was histoncally used as a commercial chemical distnbution and processing building The previous occupant of the 
site was a chemical company called CMC (aka Supenor Cleaning Solutions) The site is bordered to the north by a 
used car dealer. Deals for Wheels, to the east by residential properties, to ttie south by a commercial property, 
Boeckman Meats, and to the west by North Keowee Street 

Commercial businesses are located within 20 feet of the Site and the closest residences are located 50 feet east of 
the site 

1.1.2.2 Description of Threat 

Drums and containers containing vanous corrosive and flammable liquids such as sodium hydroxide, fluorosilicic acid 
and xylene chemicals as well as numerous other unknown chemical drums are located inside the building In addition, 
there is a wood gate at the rear of the property that encloses numerous unsecured 55-gallon and 35-gallon drums 
along the south side of the site building The area where the drums are located is heavily overgrown with trees and 
brush 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

On August 3, 2011, U S EPA OSC Steve Renninger and U S EPA's START contractor mobilized to the SCS Site to 
conduct a removal Site Assessment 

Activities performed dunng the Site Assessment included 
Documenting Site conditions. 
Air monitonng. 
Collecting samples from drums and containers; and 
Submitting the samples for commercial laboratory analysis. 

Dunng the site assessment, approximately 160 55-gallon drums, 10 totes and 200 small containers (35-gallons or 
less) were documented abandoned on Site Many of the drums and containers contained labels such as "Flammable 
Liquid", "Corrosive", "Hydrochlonc Acid", "Sodium Hydroxide", "Fluorosilicic Acid", "Xylene", and "Caustic Soda" 
Numerous drums were in poor condition, bulging and leaking 

US EPA collected 16 liquid samples dunng Its Site Assessment The samples were submitted for commercial 
laboratory analysis Analytical results from liquid samples SCS-003, SCS-004, SCS-005, SCS-015, SCS-024 and 
SCS-025 documented liquid having flash points less than 140°F, which, according to 40 C F R 261 21, venfies the 
charactenstic of a hazardous waste for ignitability (D001) 

Analytical results from liquid samples SCS-002, SCS-006, SCS-012, SCS-020 and SCS-022 documented pH levels 
less than 2 0 standard units, and analytical results from liquid samples SCS-010, SCS-013 and SCS-021 documented 
pH levels greater than 12 5 standard units All eight liquid sample results, according to 40 C F R 261 22, venfy the 
charactenstic of a hazardous waste for corrosivity (D002) 

Abandoned drums, totes and containers are present at the abandoned Site Based on the proximity of commercial 
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and residential properties, the drums and containers pose a potential direct contact threat to the public and a potential 
threat of release to the environment 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

In a letter dated July 8, 2011, the DFD formally requested assistance from U S EPA to determine if the Site meets 
the critena for a time-critical removal action According to the DFD, "an inspection was conducted at the Site on June 
28, 2011, and the Site appears to contain many abandoned matenals that need to be evaluated pnor to disposal 
From inspection on the labels on the chemicals, it appears that flammable and corrosive matenals are being stored in 
excess of the Dayton Fire Code allowable quantities for inside storage Throughout the facility there are drums of 
process fluids that need proper charactenzation and disposal from the facility Outside the facility are abandoned 
drums that will require proper characterization and disposal from the facility." 

In a letter dated August 10, 2011, Ohio EPA formally requested assistance from U S EPA to determine ifthe Site 
meets the criteria for a time-cntical removal action Ohio EPA noted numerous abandoned drums and containers 
having flammable and corrosive labels were located inside and outside of the facility 

On November 16, 2011, U S EPA finalized the Emergency Contingency Plan A copy of the finalized Emergency 
Contingency Plan can be found in the Documents Section of the site website www epaosc org/supenorcleaningsite 

On September 16, 2011, the Director of U S EPA's Superfund Division approved an Action Memorandum approving 
fijnding for a time-critical removal action at the SCS Site 

On January 3, 2012, U S EPA, START and ERRS mobilized to the site to begin time-critical removal activities 

From January 3 through 6, 2012, ERRS staged all drums and containers for sampling, began cleanng the building of 
nonhazardous debns and completed cleanng the overgrown trees and debns on the property in order to access the 
drums and containers outside of the building 

2.1.2 Response Actions to Date 

Week of January 9. 2012 

No work was conducted on site 

Week of January 16. 2012 

ERRS completed sampling all drums and containers. EPA START completed hazard categonzing all drum and 
container samples The following four wastestreams were identified by U S EPA, EPA START and ERRS 

• • Acid Liquid 
• Caustic Liquid 
• Flammable Liquid 
• Neutral Liquid 

ERRS continued to complete removal activities at the site Empty drums were either crushed or cut apart using 
saws All nonhazardous debns was staged in a rolloff box pnor to off-site disposal. Small containers were hazard 
categonzed in the field and bulked into larger containers having similar waste characteristics 

On January 19, 2012, one 20-cubic yard rolloff box was transported for off-site disposal to Stony Hollow Landfill, 
Dayton, Ohio 

Week of January 23. 2012 

Waste disposal samples were generated and submitted to a laboratory for disposal analysis ERRS began profiling 
the waste on site to 

ERRS began bulking and consolidating wastestreams ERRS continued removal activities in the site building Empty 
drums were either crushed or cut apart using saws All nonhazardous debris was staged in a rolloff box pnor to off-
site disposal ERRS completed field categorizing and bulking the contents of small containers into 55-gallon drums 

Week of January 30. 2012 

ERRS completed bulking the four wastestreams into the following containers, in preparation for final off-site disposal. 
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• Acid Liquid - The acid liquid wastestream was bulked into two 275-gallon plastic totes 
• Caustic Liquid - The caustic liquid wastestream was bulked into two 275-gallon plastic totes and two 55-gallon 

drums 
• Flammable Liquid - The flammable liquid wastestream was bulked into two 275-gallon totes and one 55-gallon 

drum 
• Neutral Liquid - The neutral liquid wastestream was bulked into seven 275-gallon totes and three 55-gallon 

drums 
• Waste Paint-Related Matenal - One-cubic yard box containing small containers of paint, aerosol cans and 

other containers that could not be bulked into a waste category 
• Oxalic Acid - Two 5-gallon containers of oxalic acid 

ERRS completed cleaning out the facility from nonhazardous debris ERRS swept and power-washed the facility 
floor All nonhazardous debns was placed into rolloff boxes pnor to off-site disposal 

ERRS began arranging for off-site disposal All crew demobilized on Fnday 2/3/12 and will remobilize once disposal 
IS scheduled 

On January 30, 2012, one 20-cubic yard rolloff box was transported for off-site disposal to Stony Hollow Landfill, 
Dayton, Ohio 

On February 3, 2012, one 20-cubic yard rolloff box was transported for off-site disposal to Stony Hollow Landfill, 
Dayton, Ohio 

Week of February 6. 2012 

No work was conducted on site Waste profiling/approval underway 

Week of February 13. 2012 

No work was conducted on site Waste profiling/approval undenway 

Week of Februanr 20. 2012 

No work was conducted on site. Waste profiling/approval underway 

Week of Februan/ 27. 2012 

On Tuesday, Febmary 28, 2012, ERRS mobilized to the site and loaded the following waste onto a box truck for off-
site disposal to EQ Detroit, Inc, located in Detroit, Michigan 

• Acid Liquid - Two 275-gallon plastic totes 
• Caustic Liquid - Two 275-gallon plastic totes and two 55-gallon drums 
• Flammable Liquid - Two 275-gallon totes and one 55-gallon drum 
• Neutral Liquid - Seven 275-gallon totes and three 55-gallon drums 
• Waste Paint-Related Material - One-cubic yard box 
• Oxalic Acid - Two 5-gallon containers 

The building is empty and all personnel and equipment were demobilized from the site The U S EPA removal action 
IS completed 

U S EPA met with representatives from the Ohio EPA and the Dayton Fire Department at the site to show that the 
removal action was completed and that all containenzed waste was removed and transported for off-site disposal 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

U S EPA has identified vanous PRPs for this Site, but none of the identified PRPs were capable to fund the removal 
action 

2.1.4 Progress Metrics 

Wastestream 

Non-hazardous 
debns 

Medium 

Solid 

Quantity 

A rolloff boxes 
(80-yd3) 

Manifest # Treatment 

Landfill 

Disposal 

Stony Hollow 
Landfill 
Dayton, OH 
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Acid Liquid 

Caustic Liquid 

Flammable Liquid 

Neutral Liquid 

Waste Paint-Related 
Matenal 

Oxalic Acid 

Liquid 

Liquid 

Liquid 

Liquid 

Liquid 
and Solids 

Solid 

550 gallons 

660 gallons 

605 gallons 

2,090 gallons 

1-yd3 box 

2 5-gallon 
containers 

008258154JJK 

008258154JJK 

008258154JJK 

008256154JJK 

008258154JJK 

008258154JJK 

Treatment 

Treatment 

Fuels 
Blending 

Treatment 

Incineration 

Treatment 

EQ Detroit 
Detroit, Ml 

EQ Detroit 
Detroit, Ml 

EQ Detroit 
Detroit, Ml 

EQ Detroit 
Detroit, Ml 

EQ Detroit 
Detroit, Ml 

EQ Detroit 
Detroit, Ml 

R5 Priorities Summary 

This IS an 
Integrated River 
Assessment 
The numbers 
should overlap. 

Stand Alone 
Assessment 

Miles of nver systems cleaned and/or restored 

Cubic yards of contaminated sediments removed and/or capped 

Gallons of oil/water recovered 

Acres of soil/sediment cleaned up in floodplains and riverbanks 

Acres Protected 

Number of contaminated residential yards cleaned up 

Human Health Exposures Avoided 

Number of workers on site 

N/A 

N/A 

N/A 

N/A 

05 

N/A 

1,500 

7 

2.2 Planning Section 
2.2.1 Anticipated Activities 

None 

The U S EPA-funded removal action was initiated on January 3 and completed on February 28, 2012 Removal 
activities included the following 
1 Developed and implemented a Site-specific Health and Safety Plan, including an Air Monitonng Plan, and a Site 
Emergency Contingency Plan, 
2 Developed and implemented a Site Security Plan, 
3 Inventoned, sampled, and performed hazard charactenzation on all substances contained in drums, containers 
and totes, 
4 Consolidated and packaged all hazardous substances, pollutants and contaminants for transportation and off-site 
disposal, and 
5 Transported and disposed of all characterized or identified hazardous substances, pollutants, wastes, or 
contaminants at a RCRA/CERCLA-approved disposal facility in accordance with U S EPA's Off-Site Rule (40 C F R 
§ 300.440) 

2.2.1.1 Planned Response Activities 

None. The removal action is completed 

2.2.1.2 Next Steps 
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None The removal action is completed 

2.2.2 Issues 

None. 

2.3 Logistics Section 
Not applicable The site key was returned to OEPA OEPA will return the site key to the property owner 

2.4 Finance Section 
2.4.1 Narrative 

ERRS (as of 2-21-12) 
START (as of week ending 2-24-12) 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

TAT/START 

$114,953 00 

$30,000 00 

$71,586 00 

$17,077 00 

$43,367 00 

$12,923 00 

37 73% 

43 08% 

Intramural Costs 

USEPA - Direct $30,000 00 $8,600 00 $21,400 00 71 33% 

Total Site Costs $174,953 00 $97,263 00 $77,690 00 44 41% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was 
wntten The OSC does not necessanly receive specific figures on final payments made to any contractor(s) Other 
finanaal data vyhich the OSC must rely upon may not be entirely up-to-date The cost accounting provided in this 
report does not necessanly represent an exact monetary figure vyhich the government may include in any claim for 
cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 

The Health & Safety Plan was approved and signed by all site personnel 

2.5.2 Liaison Officer 

Not applicable 

2.5.3 Information Officer 

Not applicable 

3. Participating Entities 

3.1 Unified Command 

Not applicable 

3.2 Cooperating Agencies 

Ohio EPA 
Dayton Fire Department 

4. Personnel On Site 
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U S EPA OSC - 1 
WESTON START -1 
ERRS (EQM and Inland Waters of Ohio) - 5 

5. Definition of Terms 
Not applicable 

6. Additional sources of information 
6.1 Internet location of additional information/report 

The "Documents" link on the site website contains information such as U S EPA's Action Memorandum and U S EPA's 
Site Assessment Report 

6.2 Reporting Schedule 

None This is the final POLREP 

7. Situational Reference Materials 
Not applicable 
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